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MONSANTO
From: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: October 18, 1984 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meeting R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer E.R. Hartman CsS6G
P.R. Hoemann 1740
TO: T.N. Carrico 1740+ L.C. Kreh F2ED
W.C. Koester Alberici* F.A. Mayse CS6G*
K.W. Lichtenheld CS6G* R.J. Murphy 1740
C.J. Lotz Alberici* R.L. Wiese CS6G
R.L. Nelson 1740*
O.N. Shipley 1740+
T.W. Wright CS6G* *Present at meeting

Following are minutes of the meeting held at the CED construction
trailers on 10/18/84 at 9:00 a.m.

1.

N

Construction Progress

a.

d.

The elevation was checked on the 42" stub outlet on the sewer
inlet box near Highway 3, and it has been found to be higher

than recorded on plant drawings. As a result, the elevation

drop on the entire sewer was checked. Results indicate that

the total sewer slope has been reduced from 3.01 feet to 2.4

feet. The benchmarks were double-checked and are okay. As a
result, two items need to be accomplished:

(1) Alberici is to check the lateral flow line elevations to
insure that they will flow into the main sewer line at
proper elevations.

{(2) Lichtenheld to establish new elevations for the manholes.

Work continues on relocation of the benzene line, All
materials are on site and the work is scheduled to be
completed by Friday, October 19, 1984,

Alberici has cut much of the pavement in the first several
hundred feet of the job preparatory to excavation.

Alberici plans to start driving piling on Monday,
October 22, 1984.

42" VCP Pipe Delivery

The pipe vendor is proceeding with hydrostatic testing of this
pipe. Pipe is expected on the site by the second week in
November., - -
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42" VCP Pipe Joint Material Testing

The test joint of 42" VCP pipe has been hydro tested at about

6 psig and is being sectioned in multiple pieces for review by
10/22/84. No leakage occurred at the joint. A dye was also
placed in the water and showed no leakage on the outside from a
black light.

Three joint options are possible:

Initial Joint Caulking Back Joint

a. Furan mortar Furan resin w/fibers Sulfur
b. Furan mortar Furan resin w/fibers Epoxy
c. Furan mortar Furan resin w/fibers Furan resin w/fibers

Results of the joint test will provide data to assist in
finalizing the materials to be used in these joints.

A test of another caulking material with another possible vendor
is scheduled for 10/23/84.

ACL Railroad Track Access

Four ideas have been proposed to maintain continued rail access
to ACL during a 3-month construction period:

a. Build 3 trestles (approx. $40k each). This option is costly
and shutdown dependent. Some engineering work is still
required.

b. Extend spur tracks to the north to tie into another mainline
track. Involves interferences with pipe supports and fire
mains. Track work is approx. $51k. 1Including all work, this
option could cost $100k.

c. Plan to use 2-4 railroad cars for chlorine storage and pipe
new material to these cars from a temporary unloading station
located to the east or south. Nelson to review with safety
and environmental for acceptability. Appears to be the best
option.

d. Build a corrugated arch tunnel under tracks (approx. 50-feet
long). Alberici to do some layout to determine feasibility
and estimated cost of this concept.

F e
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The ACL shutdown is currently scheduled for 11/26/84 to

12/25/84. A decision is required as soon as possible.
Construction would plan to do the work in a 2-week time period to
insure no interference with ACL production.

S. Nelson to review the possibility of either eliminating or moving
lateral boxes 1-HH and 1-JJ. Alberici has ordered materials.
Decision needed quickly.

6. Alberici to advise Nelson approximately one-month in advance of
the time that the BI bays need to be removed and the telephone
pole relocated.

7. Nelson to review with production the needs for access to Building
BBZ. If truck access is needed, the piling will be driven flush
with the ground at access points (instead of one-foot above the
ground).

8. Schedule
Alberici furnished a revised schedule with refinements and spread
out on the computer sheet which makes it very readable. This
schedule appears to be satisfactory.

9. Attached is a copy of the Safety and Health Plan dated 10/25/84.

The next progress meeting will be held at the construction trailers
at 9:00 a.m. on Thursday, October 25, 1984.

Gordon Grundmann

mb/14932
Attachment
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SAFETY AND HEALTH PLAN
CEA 3808

SCOPE

The following sets forth safety and occupational health cousi-~
derations for personnel involved with installing the South Trunk sewer.
These are not all inclusive and may be expanded in the future to better
assist site management in consistently dealing with health and safety
questions that arise. The guides cannot be expected to cover every

situation but provide a framework within which sound field decigions can

be made.

OBJECTIVE

It is the intent of Monsanto/WGK to show proper concern for employee
health and safety in the execution of comtract work. WGK is striving for
continued improvement in health and safety performance in all facets of
manufacturing operations; poor safety practice and disregard of worker
safety and health by contractors working ou company property will detract
from that goal. The management at the WGK site expects in its relatians,
with contract service companies that vork performed on our property will

not only be of high quality but will also be done in a safe and healthful

magner.
PROCEDURES

WeK 4084835
1. Once the need for contractor services is determined, the person
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requesting services should consult the site safety and health
professionals to define those safety/health requirements called
for to properly execute the work. (i.e. what is expected of the

contractor and Monsanto.)

Such requirements should be reviewed with the prospective con-
tractor(s) prior to bidding and be incorporated into the written

contract. Provision for the following items must be considered:

RESPIRATORY PROTECTION

BIOLOGICAL HEALTH MONITORING

USE OF BREATEING AIR

SPECIAL PROTECTIVE CLOTHING
SUPERVISION OF CONTRACT EMPLOYEES
CONTRACTOR SAFETY/HEALTH ORIENTATION
HYGIENE FACILITIES

EXPOSURE MONITORING

EMERGENCY MEDICAL CARE

INJURY REPORTING

USE OF PERMIT SYSTEMS

0O 000O0O0O0OOO0O0OOo

2. In all contractor work on company property, contractor supervision
is expected to maintain responsibility for the safety and health of
his employees; Monsanto is responsible for fully advising the
contractor of any safety, environmental, and health hazards
associations with the work in order that the contractor may carry
out his obligations. Monsanto will also advige on the
appropriateness of special protective clothing and equipment

specific to operating areas in which contract personnel will work.

3. Prior to beginning work in the field, Monsanto representatives and

area supervision—if work is in or adjacent an existing unit--shall

- -——
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apprise the contractor of industrial hazards (including chemical
health hazards) and safety procedures specific to the assigned work
area. Relevant permit procedures (i.e. hot work, tank entry,
lock~out, etc.) should be futher discussed to avoid any later

misunderstanding on applicability.

Contractor shall furnish and require the use and wearing of proper
personal protective equipment and clothing by its employees. Special
wvork clothing such as goggles, gloves and other body, face and head
protection must be used as directed by the Contract Administrator or
Monsanto Representative., If the contractor does not have specific
equipment, the task shall be delayed until such equipment can be
obtained by the contractor. Personal protective clothing and equipment

shall not be supplied by Monsanto.

Use of respiratory protective devices require medical approval,
fitting, training, and cleaning/maintenance. Accordingly, each
coptract employee vho may have need to vear a respirator shall be
properly fit and trained in its use prior to beginning work. Each
contractor shall be responsible for furnishing the proper devices
to his employees and assuring that they have been medically

certified to wear the equipment,

In the event contract employees have not been fitted and
respiratory protection is deemed necessary, only positive pressure,

supplied air equipment can be used. In all cases, location

-
-
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policy regarding facial hair in the sealing area of respirators

must be adhered to by the contractor.

6. Contractor shall assure that medical facilities are available for

his employees. All medical services (e.g. routine physicals,
pre-placement exams, etc.) shall be provided by the contractor with

the exception of:

EMERGENCY TREATMENT WHERE THE SEVERITY OF THE INJURY DICTATES
IMMEDIATE ATTENTION ON-SITE. MONSANTO WILL PROVIDE FIRST AID
TREATMENT ONLY TO THE EXTENT NECESSARY TO STABILIZE THE
CONDITION OF THE CONTRACT EMPLOYEE FOR TRANSPORT TO THE
CONTRACTOR'S MEDICAL SERVICE.

UNIQUE BIOLOGICAL MONITORING OF BODY FLUIDS AS REQUIRED BY
MONSANTO WHEN HANDLING OR EXPOSED TO SELECT PROCESS CHEMICALS.
MONSANTO WILL UNDER THESE SITUATIONS CONDUCT APPROPRIATE TESTS
AND PROVIDE THE CONTRACTOR'S MEDICAL SERVICE THE DATA AND AN
EVALUATION OF TBE RESULTS AS THEY RELATE TO OCCUPATIONAL
EXPOSURE SPECIFIC TO MONSANTO PROCESSES. CONTRACTOR SHALL BE
MADE AWARE OF THESE PROVISIONS PRIOR TO BIDDING WITH SUCH
REQUIREMENTS WRITTEN AS PART OF THE CONTRACT. WHERE
"BASE-LINE" DATA ON CONTRACT EMPLOYEES IS REQUIRED PRIOR TO
WORKING IN AN AREA, SUFFICIENT LEAD TIME FOR COLLECTION AND
ANALYSIS OF SAMPLES WILL BE NEEDED IN SCHEDULING THE WORK.

All contractor tools and equipment on site shall conform to plant
standards. Such standards and specifications shall be communicated
to contractor prior to equipment usage. Monsanto shall have the
right to refuse or restrict the use of tools, equipment, or
chemicals on the site. Monsanto's equipment or tools will not be

loaned to contractor's employees.

Each contractor shall provide suitable eating facilities which

are: separate from the work area, kept clean, and include adequate

-——
-

vashing facilities.
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9. Employee change and shower facilities, if required, will be
furnished by contractor. Monsanto shall have the right to inspect

facilities to ensure satisfactory hygiene conditions.

10. Monsanto may conduct area monitoring of chemical/physical agents to
identify potential hazards created by existing processes so that
the contractor can be made avare of appropriate precautions to be

taken while wvorking ia the ares.

In situations where personnel (industrial hygiene) monitoring is
required by OSHA standards on substances to which contract employeeﬁ
will reasonably be exposed, the contractor shall be advised of his
legal obligation prior to entering the plant and within the context
of the contract. Monsanto will provide necessary monitoring
services upon written request of the contractor. Monsanto sampling

instruments shall not be loaned to or used by contract persounnel.

11. Contractor must comply with proper plant procedures for securing
permits involving hot work, tank entry, breaking into pipelines,
and lock-out, etc. Permits will be coordinated through the
Monsanto representative. Monsanto will i{solate equipment and test
atmospheres prior to any contractor confined space entry. Fire
vatches, if required {n exigting manufacturing sreas, shall be

furnished by and at the expense of Monsanto.

-—
-

12. Bazards associated with CEA 3808 are primarily the potential for skin
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contact with various organic materials. Such contact may result {n
acute local reactions or acute systemic reactions. Precautions should
be taken to minimize or prevent skin contact with contaminated soil.
The use of rubber boots and gloves may be necessary during portions of

the job.

Routine use of respiratory protection is not anticipated. However,
portions of the job will require periodic use of respiratory protection,
the contractor must provide the equipment and insure that they are used

in accordance with all provisions of 29 CFR 1910.134.

Prior to the start of work the contractor wust be advised of
hazards associated with the job in accordance with Illinois Department
of Labor regulations, Title 56 Chapter I, Part 205, Toxic Substances
Disclosure to Employees. This regulation requires that the contractor
be advised of any toxic materials to which the contractor employes may
be exposed and that materisl safety data sheets for cqch materials be
provided to the contractor. Further the law requires that the
contractor advise the contractor employees of this information. The
nanuflciurin; representative and the industrial hygienist shall be

responsible for complying with the requirements of the Illinois

Disclosure Act.
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